

WHADDON PARISH PLAN
Action Plan – 9 September 2008

| Issue Headings | Action | Priority (Original) | Action Start Date (Original) | Current Status | Future Action(s) |
|-----------------------|---|----------------------------|-------------------------------------|---|--|
| HOUSING | PREPARE A DESIGN STATEMENT AS A GUIDE TO FUTURE IN-FILLING | LOW | 2007 | Delayed until new council in office (May 2008). PC is putting together a list of potential team members. A name has been put forward for Team Leader. This person has relevant experience and has expressed interest in the position. | PC to arrange for David Grech (English Heritage) and proposed Team Leader to address a PC meeting before forming the team. |
| HIGHWAYS | REQUEST A TRAFFIC MANAGEMENT SCHEME THAT WILL RELIEVE THE DANGER AT THE JUNCTION OF WHADDON GAP AND A1198 | HIGH | 2006 | Many attempts made by PC to seek improvement. Recent resurfacing at junction but no significant measures taken to improve danger. Speed limit on A1198 currently under review by Highways. | PC to continue to ask for improvements. |
| | REDUCE SPEED LIMIT THROUGHTOUT THE VILLAGE TO 30 MPH AND ENCOURAGE REGULAR SPEED CHECKS | HIGH | 2006 | Police have carried out a number of speed-checks on Meldreth Road as a result of requests from the PC/Neighbourhood Watch. CCC has issued guidelines on review of speed limits | PC will ask Cambridgeshire Constabulary to put strips on the roads to allow speed to be recorded. NW is looking at joining |

| | | | | | |
|------------------|---|--------|------|---|--|
| | REQUEST A TRAFFIC CONTROL SYSTEM OF CHICANES OR SIMILAR AT BOTH ENDS OF THE VILLAGE AND IN THE MIDDLE | | | over the next 4 years (due to frequent requests and limited funding). Priority given to A and B roads with the highest accident rates (not Whaddon). | Speed Watch to train people to use speed-guns. Use data to put case to CCC. PC will investigate the Safer Routes to School scheme for potential funding. |
| | INITIATE A SURVEY TO MONITOR THE NUMBER OF HEAVY LORRIES THAT CUT THROUGH THE VILLAGE | MEDIUM | 2007 | Not done. Eternit have taken steps to deter their lorries from using the Whaddon route. | Councillor Rose has volunteered to do a survey. |
| | CONSIDER THE CREATION OF BUS LAY-BY AT RIDGEWAY CLOSE | MEDIUM | 2006 | In progress – County Cllr Oliver, Highways and coach companies have made site visits and agreed that something needs to be done. Designs and costings are being put together. | Finalise plans and costings and explore avenues for funding. |
| PAVEMENTS | DEVELOP A PAVEMENT TO ALLEVIATE THE PEDESTRIAN DANGER AT THE NORTH END OF BRIDGE STREET | MEDIUM | 2007 | Pavement option not possible due to landownership and safety issues. Option of marking 'SLOW' on road. No funding available. | Investigate Safer Routes to School for potential funding. |
| | ESTABLISH WHETHER LOCAL BYELAWS ALLOW CYCLES AND HORSES TO USE PAVEMENTS | MEDIUM | 2006 | Done – no byelaws exist in connection to horses. | |

| | | | | | |
|-------------------------------------|---|--------|------|--|--|
| | INSTALL RADAR GATES AS NECESSARY ON FOOTPATHS | MEDIUM | 2007 | Done – RADAR gates fitted on Whaddon Green. Funding obtained for another set of gates under PPP3 scheme. | Install second set of RADAR gates between rec. ground and Church yard |
| | DISCUSS CONTROLS ON THE BYWAY FROM DYERS GREEN TO KNEESWORTH WITH BASSINGBOURN PC | MEDIUM | 2006 | Letters written to Bassingbourn PC, CCC and Highways. A meeting was held but no restrictions were approved. Planings were delivered to improve condition of byway (Byway is in Bassingbourn) | Continue to monitor condition of byway. Consider pursuit of winter closure order in conjunction with land-owner. |
| | REVIEW NEW REQUIREMENTS FOR OUTSIDE LIGHTING AT THE VILLAGE HALL | LOW | 2007 | Done – new lighting working | |
| CONSERVATION AND ENVIRONMENT | ORGANISE REGULAR LITTER PICK-UPS THROUGHOUT THE VILLAGE | MEDIUM | 2006 | Done – regular litter pick-ups organised | Continue to schedule litter pick-ups |
| | PREPARE AUDIT OF FLOODING DRAINS | LOW | 2007 | Audit not done. Parishioner has agreed to do a drawing of the pipe in Dyers Green in relation to an improved scheme. | Seek funding for new scheme at Dyers Green bridge. Cllr Peyton to seek out drainage map. |
| | PREPARE BIODIVERSITY AUDIT | LOW | 2006 | Audit not done - funding for project withdrawn by SCDC | PC to explore alternative avenues e.g. participating in community survey projects or producing own audit |

| | | | | | |
|-----------------------------|--|--------|---------|---|--|
| | | | | | under advice of Rob Mungovan of SCDC |
| SPORT | PURCHASE 2 ACRES ON CHAPEL FIELD | HIGH | 2006 | Decision taken not to pursue this | Remove from plan |
| | INCREASE PLAY AREA ON RECREATION GROUND ETC | LOW | 2007/08 | In progress - Whaddon Playground Project is raising funds to purchase new equipment. | Continued fund-raising events planned |
| | CONSIDER ADDITIONAL SPORTS FOR RECREATION GROUND | LOW | 2007 | | |
| ENVIRONMENT SERVICES | CONSIDER ADDITIONAL LITTERBINS | LOW | 2006 | Done – in place | |
| | HOLD DISCUSSIONS WITH MOBILE PHONE COMPANIES | LOW | 2006 | Various mobile service-providers have coverage in Whaddon. Inviting others to extend their service raises issue of siting of masts. | No further action by PC – remove from plan |
| COMMUNITY SUPPORT | MAKE TRIAL APPOINTMENT OF GOOD NIEGHBOUR COORDINATOR | MEDIUM | 2006 | No formal action by PC. Believed to be sensitive due to CRB requirements etc. Good informal network already in place. Bus-service may help alleviate. | Consider use of newsletter. |
| HEALTH | INCLUDE DETAILS OF ALL LOCAL HEALTH FACILITIES IN PUBLICITY MATERIAL | MEDIUM | 2006 | Details on website. Done. | |

| | | | | | |
|-----------------------|--|-------------|-------------|--|---|
| TRANSPORT | DETERMINE BUS REQUIREMENT AND USE THIS RESEARCH TO BUILD CASE FOR IMPROVED SERVICE DISCUSS DIVERSION OF ROUTE 27 TO CAMBRIDGE | MEDIUM | 2006 | In progress – awaiting results of re-tendering process for regular bus-service to Royston. | Monitor progress and use. Consider pressing for extensions to service (usage permitting). |
| EDUCATION | INCLUDE DETAILS OF ADULT EDUCATION AND SPORTS FACILITIES IN ALL PUBLICITY MATERIAL | LOW | 2006 | A comprehensive booklet is already produced with details of local adult education etc. Details are on the Whaddon website. | |
| | EXTEND USE OF NEWSLETTER TO PROVIDE LOCAL INFORMATION AND ADVERTISEMENTS | MEDIUM | 2006 | Done | |
| PARISH COUNCIL | ADOPT VILLAGE HALL RECOMMENDATIONS | HIGH | 2006 | In progress – PC has approved plans for submission for planning approval. | Continue to progress and raise funds for work. |
| | ADOPT PLAN | HIGH | 2006 | Done | |