

WHADDON PARISH PLAN
Action Plan – 9 September 2008

Issue Headings	Action	Priority (Original)	Action Start Date (Original)	Current Status	Future Action(s)
HOUSING	PREPARE A DESIGN STATEMENT AS A GUIDE TO FUTURE IN-FILLING	LOW	2007	Delayed until new council in office (May 2008). PC is putting together a list of potential team members. A name has been put forward for Team Leader. This person has relevant experience and has expressed interest in the position.	PC to arrange for David Grech (English Heritage) and proposed Team Leader to address a PC meeting before forming the team.
HIGHWAYS	REQUEST A TRAFFIC MANAGEMENT SCHEME THAT WILL RELIEVE THE DANGER AT THE JUNCTION OF WHADDON GAP AND A1198	HIGH	2006	Many attempts made by PC to seek improvement. Recent resurfacing at junction but no significant measures taken to improve danger. Speed limit on A1198 currently under review by Highways.	PC to continue to ask for improvements.
	REDUCE SPEED LIMIT THROUGHOUT THE VILLAGE TO 30 MPH AND ENCOURAGE REGULAR SPEED CHECKS	HIGH	2006	Police have carried out a number of speed-checks on Meldreth Road as a result of requests from the PC/Neighbourhood Watch. CCC has issued guidelines on review of speed limits	PC will ask Cambridgeshire Constabulary to put strips on the roads to allow speed to be recorded. NW is looking at joining

	REQUEST A TRAFFIC CONTROL SYSTEM OF CHICANES OR SIMILAR AT BOTH ENDS OF THE VILLAGE AND IN THE MIDDLE			over the next 4 years (due to frequent requests and limited funding). Priority given to A and B roads with the highest accident rates (not Whaddon).	Speed Watch to train people to use speed-guns. Use data to put case to CCC. PC will investigate the Safer Routes to School scheme for potential funding.
	INITIATE A SURVEY TO MONITOR THE NUMBER OF HEAVY LORRIES THAT CUT THROUGH THE VILLAGE	MEDIUM	2007	Not done. Eternit have taken steps to deter their lorries from using the Whaddon route.	Councillor Rose has volunteered to do a survey.
	CONSIDER THE CREATION OF BUS LAY-BY AT RIDGEWAY CLOSE	MEDIUM	2006	In progress – County Cllr Oliver, Highways and coach companies have made site visits and agreed that something needs to be done. Designs and costings are being put together.	Finalise plans and costings and explore avenues for funding.
PAVEMENTS	DEVELOP A PAVEMENT TO ALLEVIATE THE PEDESTRIAN DANGER AT THE NORTH END OF BRIDGE STREET	MEDIUM	2007	Pavement option not possible due to landownership and safety issues. Option of marking 'SLOW' on road. No funding available.	Investigate Safer Routes to School for potential funding.
	ESTABLISH WHETHER LOCAL BYELAWS ALLOW CYCLES AND HORSES TO USE PAVEMENTS	MEDIUM	2006	Done – no byelaws exist in connection to horses.	

	INSTALL RADAR GATES AS NECESSARY ON FOOTPATHS	MEDIUM	2007	Done – RADAR gates fitted on Whaddon Green. Funding obtained for another set of gates under PPP3 scheme.	Install second set of RADAR gates between rec. ground and Church yard
	DISCUSS CONTROLS ON THE BYWAY FROM DYERS GREEN TO KNEESWORTH WITH BASSINGBOURN PC	MEDIUM	2006	Letters written to Bassingbourn PC, CCC and Highways. A meeting was held but no restrictions were approved. Planings were delivered to improve condition of byway (Byway is in Bassingbourn)	Continue to monitor condition of byway. Consider pursuit of winter closure order in conjunction with land-owner.
	REVIEW NEW REQUIREMENTS FOR OUTSIDE LIGHTING AT THE VILLAGE HALL	LOW	2007	Done – new lighting working	
CONSERVATION AND ENVIRONMENT	ORGANISE REGULAR LITTER PICK-UPS THROUGHOUT THE VILLAGE	MEDIUM	2006	Done – regular litter pick-ups organised	Continue to schedule litter pick-ups
	PREPARE AUDIT OF FLOODING DRAINS	LOW	2007	Audit not done. Parishioner has agreed to do a drawing of the pipe in Dyers Green in relation to an improved scheme.	Seek funding for new scheme at Dyers Green bridge. Cllr Peyton to seek out drainage map.
	PREPARE BIODIVERSITY AUDIT	LOW	2006	Audit not done - funding for project withdrawn by SCDC	PC to explore alternative avenues e.g. participating in community survey projects or producing own audit

					under advice of Rob Mungovan of SCDC
SPORT	PURCHASE 2 ACRES ON CHAPEL FIELD	HIGH	2006	Decision taken not to pursue this	Remove from plan
	INCREASE PLAY AREA ON RECREATION GROUND ETC	LOW	2007/08	In progress - Whaddon Playground Project is raising funds to purchase new equipment.	Continued fund-raising events planned
	CONSIDER ADDITIONAL SPORTS FOR RECREATION GROUND	LOW	2007		
ENVIRONMENT SERVICES	CONSIDER ADDITIONAL LITTERBINS	LOW	2006	Done – in place	
	HOLD DISCUSSIONS WITH MOBILE PHONE COMPANIES	LOW	2006	Various mobile service-providers have coverage in Whaddon. Inviting others to extend their service raises issue of siting of masts.	No further action by PC – remove from plan
COMMUNITY SUPPORT	MAKE TRIAL APPOINTMENT OF GOOD NIEGHBOUR COORDINATOR	MEDIUM	2006	No formal action by PC. Believed to be sensitive due to CRB requirements etc. Good informal network already in place. Bus-service may help alleviate.	Consider use of newsletter.
HEALTH	INCLUDE DETAILS OF ALL LOCAL HEALTH FACILITIES IN PUBLICITY MATERIAL	MEDIUM	2006	Details on website. Done.	

TRANSPORT	DETERMINE BUS REQUIREMENT AND USE THIS RESEARCH TO BUILD CASE FOR IMPROVED SERVICE DISCUSS DIVERSION OF ROUTE 27 TO CAMBRIDGE	MEDIUM	2006	In progress – awaiting results of re-tendering process for regular bus-service to Royston.	Monitor progress and use. Consider pressing for extensions to service (usage permitting).
EDUCATION	INCLUDE DETAILS OF ADULT EDUCATION AND SPORTS FACILITIES IN ALL PUBLICITY MATERIAL	LOW	2006	A comprehensive booklet is already produced with details of local adult education etc. Details are on the Whaddon website.	
	EXTEND USE OF NEWSLETTER TO PROVIDE LOCAL INFORMATION AND ADVERTISEMENTS	MEDIUM	2006	Done	
PARISH COUNCIL	ADOPT VILLAGE HALL RECOMMENDATIONS	HIGH	2006	In progress – PC has approved plans for submission for planning approval.	Continue to progress and raise funds for work.
	ADOPT PLAN	HIGH	2006	Done	